
Enviro Waste Services Limited 
 

 
 

 
1 Timeframe extension granted to address an oversight in original schedule. Stakeholder engagement 
component of activity was always intended to run for 24-month period.  

Enforceable 
Term 

No Activity Cost Due  Amendment 

3.2 
Dissemination 

3.2.1 Disseminate 
information about 
the undertaking – 
workers component 

N/A 45 days Approved 19.10.22.  
Vary timeframe on dissemination 
to workers to align with media 
release (approx. 10 working day 
ext.). 

3.4 Benefits 
to Industry 

3.4.1 Engagement, 
selection and scoping 
of 3 Waste Industry 
stakeholders for the 
innovation project. 
 

$82,500 March 
2023 

Approved 17.07.23.  
Vary timeframe to March 2025.1  
 
 


