

**EU0174-23**

**NZ Police - accepted 08/02/2024  
Enforceable Undertaking Variation Request 1.0**

No	Activities	Expenditure	Due	Variation
<b>3.3 Benefits to Workers</b>				
3.3.1	Dedicated Critical Risk Programme	N/A	Dec-24	Vary due completion date to October 2025.
3.3.2	Review, document MSC site process	N/A	Jul-24	Vary due completion date to October 2025.
3.3.4	Review compliance to Police Enforcement policy	N/A	Jun-24	Vary due completion date to October 2025.
3.3.5	Review MSC Risk assessment	N/A	Nov-24	Vary due completion date to October 2025.
3.3.6	TCO Induction and training package	N/A	Mar-24	Vary due completion date to October 2025.
3.3.7	Implement sustainable assurance process	N/A	Mar-24	Vary due completion date to October 2025.
3.3.8	Critical Risk Governance	N/A	Dec-24	Vary due completion date to October 2025.
<b>3.4 Benefits to Industry</b>				
3.4.1	Transfer MSC Operations to NZTA	N/A	Jun-25	Vary due completion date to October 2025.
3.4.2	Police to present lessons learned at annual TRAFINZ Conference	\$2,000	Sep-25	Vary due completion date to October 2025.
3.4.3	Police to present lessons learned at Australasian Road Safety Conference (ARSC)	\$6,000	Oct-24	Vary due completion date to October 2025.

**10/06/2024**