

EU0168-23

Te Pūkenga - accepted 08/05/2024
Enforceable Undertaking Variation Request 1.0

No	Activities	Expenditure	Due	Variation
3.2 Dissemination				
3.2	Dissemination	N/A	Aug-24	Vary due completion date to November 2026.
3.3 Benefits to Workers				
3.3.1	Explore, develop and trial methodology for contractor relationships	\$100,000	Nov-25	Vary due completion date to November 2026.
3.4 Benefits to Industry				
3.4.1	Develop, trial and share a psychosocial risk tool	\$100,000	May-26	Vary due completion date to November 2026.
3.4.2	Fund NZISM to complete feasibility study	\$100,000	May-26	Vary due completion date to November 2026.

7/06/2024